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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING, AND AUDITING

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-49

ISSUE
On August 18, 1999, the California Transportation Commission adopted Resolution G-99-25, Guidelines
for Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects, which stipulate that
allocated funds must be encumbered by the award of a contract within twelve (12) months of the date of the
allocation; and recipients have up to 36 months after award of the contract to complete a construction or
vehicle purchase project.

For the five (5) Proposition 116 Bicycle Program projects on the attached list totaling $2,874,637, the
responsible agencies have not been able to meet the contract award deadline for $1,214,572 of the
allocated $2,874,637, and have requested time extensions to allow sufficient time to resolve outstanding
issues.

RECOMMENDATION
The Department recommends approval of the requested extensions to the dates specified on the attached list for
each project.

SUMMARY
The local agencies on the attached list have requested extensions to the deadline for contract award.
Four of the agencies have completed the initial phase of their project and are requesting extensions to award the
contracts that will complete their project.  The remaining agency has not started its project and is requesting an
extension for contract award for the initial phase of construction.  The Commission has allocated $2,874,637 for
the projects; the local agencies constructing the projects have received $1,660,065 in reimbursements; the
remaining balance for all projects is $1,214,572.
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ALLOCATING, MONITORING, AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Expended/
Balances

As of
4/30/00

Prog.
Yr. Recipient’s Stated Reason for Delay

Extension
Request Department Recommendation

City of San Buenaventura
Ventura River Commuter
Bicycle Trail

BFP-95-36
11/29/95

$750,000 Expended:
$528,516

Balance:
$221,484

92/93 The City needs additional time to award a
contract and complete the final phase of the
project, a trailhead/parking area.  The city has
included this element from the early stages of
project planning but was unsure if the funding
would be sufficient to complete it.

12 months
6/30/00 to

6/30/01

Support. Time requested will allow the
City to award a contract.

City of Brentwood
Brentwood Bikeway Project

BFP-96-27
1/29/97

$108,875 Expended:
$0

Balance:
$108,875

92/93 Numerous staffing changes at the City have
caused extensive delays in the implementation of
this project.  The City has completed a portion
of the project, but needs additional time to award
a contract and complete the remaining segments.
The City is confident that it can complete the
project with current staffing.

12 months
6/30/00 to

6/30/01

Support. Time requested will allow the
City to award a contract.  The City
appears to have resolved its staffing
problem sufficiently to complete the
project.

County of El Dorado
Pioneer trail Bikeway -
South Lake Tahoe

BFP-98-34
3/30/99

$404,002 Expended:
$20,200

Balance:
$383,802

94/95 Design changes and the short construction season
in the Lake Tahoe area have delayed this project.
The County needs additional time to complete
design prior to contract award.

12 months
6/30/00 to

6/30/01

Support. Time requested will allow the
County to complete design and award a
contract.

City of Sand City
Sand City Seaside Bicycle
Trail

G-93-04
5/26/94

BFP-97-05
7/8/97

$69,450
(PE Only)
$1,319,550

Expended:
$986,250

Balance:
$402,750

93/94 &
97/98

Contract award needed final phase of project to
install security lighting and complete erosion
control planting along the bike path.  This path
traverses a remote coastal area.  Lighting would
improve safety for path users.  Planting would
protect the path from erosion.

12 months
6/30/00 to

6/30/01

Support. Time requested will allow the
County to complete design and award a
contract to install the lighting.

City of Arroyo Grande
Paulding Middle School
Bikeway

BFP-98-30
6/8/99

BFP-98-27
5/5/99

$222,760 Expended:
$125,099

Balance:
$97,661

94/95 This is a phased project.  The City has
completed Phase I, but was unable to award a
contract for   Phase II by the specified deadline
of one year after allocation of funds.  The City
expects to complete PS&E by April 2001 and
Construction by October 2001.

12 months
6/30/00 to

6/30/01

Support.  Time requested will allow the
City to complete design and award a
contract.

TOTAL
Allocated
$2,874,637

Balance
$1,214,572


